

Project Management Tool

Project Overview

Gantt Chart

Project Management Tool - Project Overview



Status

Completed	Not Started
In Progress	

5
Delayed Milestones

4
Completed Projects

52
Days until next Management Meeting

3
Projects in Progress

8
Not started Projects

Date	Mgmt. Meeting
31 December 2023	Year-End Review
31 October 2023	Meeting Follow-Up

Filter delayed milestones

Show all projects

Priority

High Prio	Medium Prio
Low Prio	
Clear all slicers	

Start Date	End Date	Project	Milestone	Responsible Person	Status	Prio
11/01/2023	31/12/2023	P1	Deployment and Release	George Wilson	Not Started	Medium Prio
03/01/2023	30/04/2023	P1	Design and Planning	Anna Smith	Completed	Low Prio
05/01/2023	31/08/2023	P1	Development Phase	David Johnson	In Progress	High Prio
12/01/2022	28/02/2023	P1	Requirements Gathering	John Doe	Completed	Low Prio
09/01/2023	31/10/2023	P1	Testing and QA	Ella Brown	Not Started	Medium Prio
09/01/2023	31/10/2023	P2	Ad Campaign Launch	Liam Turner	Not Started	Medium Prio
05/01/2023	31/08/2023	P2	Content Creation	Sophia Clark	In Progress	High Prio
12/01/2022	28/02/2023	P2	Market Research	Emily Adams	Completed	Low Prio
11/01/2023	31/12/2023	P2	Performance Analysis	Olivia Wilson	Not Started	Medium Prio
03/01/2023	30/04/2023	P2	Strategy and Planning	James Miller	Completed	Low Prio
12/01/2022	28/02/2023	P3	Market Research and Analysis	Michael Adams	In Progress	High Prio
11/01/2023	31/12/2023	P3	Performance Evaluation	William Smith	Not Started	Medium Prio
09/01/2023	31/10/2023	P3	Product Launch	Victoria Clark	Not Started	Medium Prio
03/01/2023	30/04/2023	P3	Strategy Development	Alexander Brown	Not Started	Medium Prio
05/01/2023	31/08/2023	P3	Team Training and Recruitment	Samantha Turner	Not Started	Medium Prio

Project Management Tool - Gantt Chart

Date (max. 100 days)



Project

Milestone

Strategy Development

[illegible]