Project Management Tool

Gantt Chart

Project Overview

Project Management Tool - Project Overview

Status

- Completed
- In Progress
- Not Started

Priority

- High Prio
- Medium Prio
- Low Prio

Clear all slicers

5 Delayed Milestones	4 Completed Projects	52 Days until next Management Meeting
3 Projects in Progress	8 Not started Projects	

Date ▼	Mgmt. Meeting
31 December 2023	Year-End Review
31 October 2023	Meeting Follow-Up

Filter delayed milestones Show all projects

Start Date	End Date	Project	Milestone	Responsible Person	Status	Prio
11/01/2023	31/12/2023	P1	Deployment and Release	George Wilson	Not Started	Medium Prio
03/01/2023	30/04/2023	P1	Design and Planning	Anna Smith	Completed	Low Prio
05/01/2023	31/08/2023	P1	Development Phase	David Johnson	In Progress	High Prio
12/01/2022	28/02/2023	P1	Requirements Gathering	John Doe	Completed	Low Prio
09/01/2023	31/10/2023	P1	Testing and QA	Ella Brown	Not Started	Medium Prio
09/01/2023	31/10/2023	P2	Ad Campaign Launch	Liam Turner	Not Started	Medium Prio
05/01/2023	31/08/2023	P2	Content Creation	Sophia Clark	In Progress	High Prio
12/01/2022	28/02/2023	P2	Market Research	Emily Adams	Completed	Low Prio
11/01/2023	31/12/2023	P2	Performance Analysis	Olivia Wilson	Not Started	Medium Prio
03/01/2023	30/04/2023	P2	Strategy and Planning	James Miller	Completed	Low Prio
12/01/2022	28/02/2023	P3	Market Research and Analysis	Michael Adams	In Progress	High Prio
11/01/2023	31/12/2023	P3	Performance Evaluation	William Smith	Not Started	Medium Prio
09/01/2023	31/10/2023	P3	Product Launch	Victoria Clark	Not Started	Medium Prio
03/01/2023	30/04/2023	P3	Strategy Development	Alexander Brown	Not Started	Medium Prio
05/01/2023	31/08/2023	P3	Team Training and Recruitment	Samantha Turner	Not Started	Medium Prio

Project Management Tool - Gantt Chart

Date (max. 100 days)

24/01/2023   31/12/2023

Sort by Start Date

Sort by Project

Sort by Priority

Project

P1	P3
P2	

Milestone

Ad Campaign Launch	Development Phase	Performance Evaluation	Strategy Development
Content Creation	Market Research	Product Launch	Team Training and Recruitment
Deployment and Release	Market Research and Analysis	Requirements Gathering	Testing and QA
Design and Planning	Performance Analysis	Strategy and Planning	

Start Date	Project	Milestone	Year 2023																								
			Month	1	2		3				4			5			6			7					
				4	5	6	7	8	9	10	11	12	13	13	14	15	16	17	18	18	19	20	21	22	23	24	25	26	26	27	28	29	30	3
12/01/2022	P1	Requirements Gathering																								
	P2	Market Research																								
	P3	Market Research and Analysis																								
03/01/2023	P1	Design and Planning																								
	P2	Strategy and Planning																								
	P3	Strategy Development																								
05/01/2023	P1	Development Phase																								
	P2	Content Creation																								
	P3	Team Training and Recruitment																								
09/01/2023	P1	Testing and QA																								
	P2	Ad Campaign Launch																								
	P3	Product Launch																								
11/01/2023	P1	Deployment and Release																								
	P2	Performance Analysis																								